
CITY OF GAYLORD
McVANNEL ROAD EXTENSION

Preliminary Opinion of Probable Construction Cost

McVannel Road Extension - M-32 to Van Tyle Road

Item # ITEM DESCRIPTION
Estimated 
Quantity

Item Unit Unit Price Total Price

1 Mobilization, Max. 10% 1 Lsum $61,200.00 $61,200.00

2 Clearing 12 Acre $2,500.00 $30,000.00

3 4' Dia. Storm Manhole including Casting 8 Each $1,500.00 $12,000.00

4 2' Dia. Storm Catch Basin including Casting 16 Each $1,200.00 $19,200.00

5 24" Dia. Storm Sewer 800 Ft $30.00 $24,000.00

6 18" Dia. Storm Sewer 800 Ft $25.00 $20,000.00

7 12" Dia. Storm Sewer 1100 Ft $20.00 $22,000.00

8 Machine Grading Modified - City 24.6 Sta $2,500.00 $61,500.00

9 Machine Grading Modified - County 13.5 Sta $2,500.00 $33,750.00

10 Aggregate Base, 6 inch 16500 Syd $4.50 $74,250.00

11 Shoulder, Cl II, 4 inch 900 Syd $3.50 $3,150.00

12 Concrete Curb & Gutter, Detail F4 5500 Ft $14.00 $77,000.00

13 HMA, 385 lb/syd 2400 Ton $60.00 $144,000.00
14 HMA Path, 220 lb/syd 500 Ton $75.00 $37,500.00
15 HMA Approach 50 Ton $80.00 $4,000.00
16 Retention Basin 1300 Cyd $10.00 $13,000.00

17 Slope Restoration 12300 Syd $3.00 $36,900.00

SUBTOTAL $673,500.00
20% CONTINGENCY $134,700.00
15% ENGINEERING $101,000.00

TOTAL PROJECT COST $808,200.00

*Estimate assumes 33' back to back City standard street between M-32 and City Limits
*Estimate assumes 30' wide paved road with 3' wide gravel shoulders and ditching for south 1350'
*Estimate does not include sanitary & water utilities
*Estimate does not include cost of property required for construction of Retention Basin - approx. 0.45 acre
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CITY OF GAYLORD
McVANNEL ROAD EXTENSION

Preliminary Opinion of Probable Construction Cost

New Access Drive from Dickerson Road to McVannel Extended (south of Edelweiss Plaza)

Item # ITEM DESCRIPTION
Estimated 
Quantity

Item Unit Unit Price Total Price

1 Mobilization, Max. 10% 1 Lsum $58,200.00 $58,200.00

2 Clearing 3 Acre $2,500.00 $7,500.00

3 Relocate Trees 50 Each $200.00 $10,000.00

4 4' Dia. Storm Manhole including Casting 11 Each $1,500.00 $16,500.00

5 2' Dia. Storm Catch Basin including Casting 22 Each $1,200.00 $26,400.00

6 24" Dia. Storm Sewer 1100 Ft $30.00 $33,000.00

7 18" Dia. Storm Sewer 1100 Ft $25.00 $27,500.00

8 12" Dia. Storm Sewer 1550 Ft $20.00 $31,000.00

9 Machine Grading Modified - City 34 Sta $2,500.00 $85,000.00

10 Aggregate Base, 6 inch 14360 Syd $4.50 $64,620.00

11 Concrete Curb & Gutter, Detail F4 7000 Ft $14.00 $98,000.00

12 HMA, 385 lb/syd 2060 Ton $60.00 $123,600.00

13 HMA Path, 220 lb/syd 440 Ton $75.00 $33,000.00

14 Slope Restoration 8700 Syd $3.00 $26,100.00

SUBTOTAL $640,400.00
20% CONTINGENCY $128,100.00
15% ENGINEERING $96,100.00

TOTAL PROJECT COST $864,600.00

*Estimate assumes 33' back to back City standard street between M-32 and City Limits
*Estimate does not include sanitary & water utilities
*Estimate does not include cost of property acquisition
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Mankowski Rd. - Home Depot Parking lot to existing Cul-de-sac dead end

Item # ITEM DESCRIPTION
Estimated 
Quantity

Item Unit Unit Price Total Price

1 Adjust Drainage Structure or Manhole and Replace Casting 1 EACH $750.00 $750.00

2 Remove Concrete Curb & Gutter 300 LFT $3.00 $900.00

3 2' Dia. Catch Basin including Casting 6 EACH $1,200.00 $7,200.00

4 4' Dia. Manhole including Casting 2 EACH $1,500.00 $3,000.00

5 6' Dia. Manhole including Casting 1 EACH $5,000.00 $5,000.00

6 12" Dia. Storm Sewer 900 LFT $18.00 $16,200.00

7 Machine Grading Modified 9.0 STA $2,500.00 $22,500.00

8 6" 22A Aggregate Base 4,850 SYD $4.50 $21,825.00

9 HMA Pavement (3 1/2 inches) 650 TON $60.00 $39,000.00

10 HMA Approach Driveways (3 1/2 inches) 100 TON $80.00 $8,000.00

11 HMA Path (2 inches) 110 TON $75.00 $8,250.00

12 Concrete Curb & Gutter, MDOT Detail F-4 1,900 LFT $14.00 $26,600.00

13 Embankment at MDOT Storm Basin 1 LSUM $3,500.00 $3,500.00

14 Guardrail at MDOT Storm Basin 200 LFT $45.00 $9,000.00

15 Relocate Fence at MDOT Basin 1 LSUM $500.00 $500.00

16 Restoration 3" Topsoil & Seed & Mat 4,000 SYD $3.00 $12,000.00

17 Tree, Malus 'Spring Snow', Spring Snow Crabapple, 2" B&B 2 EACH $350.00 $700.00

18 Tree, Ginkgo Biloba, Ginkgo, 2" B&B 2 EACH $350.00 $700.00

19 Tree, Acer rubrum, RedMaple, 2" B&B 2 EACH $350.00 $700.00

SUBTOTAL= $186,300.00
20% CONTINGENCY & ENGINEERING = $37,300.00

15% ENGINEERING = $27,900.00
TOTAL= $223,600.00
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Dickerson Road between VanTyle & Milbocker Rd.

Item # ITEM DESCRIPTION
Estimated 
Quantity

Item Unit Unit Price Total Price

1 Mobilization 1 LSUM $38,000.00 $38,000.00

2 Adjust Drainage Structure or Manhole 16 EACH $350.00 $5,600.00

3 Adjust Gate Valve 20 EACH $250.00 $5,000.00

4 Remove Concrete Curb & Gutter 300 LFT $5.00 $1,500.00

5 Machine Grading Modified 52.0 STA $2,000.00 $104,000.00

6 6" 22A Aggregate Base (Driveways & Bike Path) 8,200 SYD $4.00 $32,800.00

7 8" 22A Aggregate Base 18,500 SYD $5.00 $92,500.00

8 Shoulder, Cl II, 6 inch 1,100 SYD $4.50 $4,950.00

9 HMA Pavement (5 inches) 5,400 TON $60.00 $324,000.00

10 HMA Approach (3 1/2 inches) (Driveways) 600 TON $85.00 $51,000.00

11 HMA Bike Path (2 inches) 520 TON $85.00 $44,200.00

12 MDOT Detail M Drive Opening 250 LFT $15.00 $3,750.00

13 Concrete Curb & Gutter, MDOT Detail F-4 600 LFT $12.00 $7,200.00

14 Traffic Control and Signage 1 LSUM $15,000.00 $15,000.00

15 Pavement Markings 1 LSUM $2,000.00 $2,000.00

16 Restoration 3" Topsoil & Seed & Mat 10,000 SYD $3.50 $35,000.00

SUBTOTAL= $766,500.00
20% CONTINGENCY = $153,300.00
15% ENGINEERING = $114,975.00

TOTAL= $1,034,775.00

Assumptions:
1. 12' lanes with 4' paved shoulders and 1' agg shoulders
2. 8" Agg base & 5 inches HMA Pavement (3C/4C)
3. 8' HMA bike path along one side
4. No sanitary or water improvements
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